

HAINES BOROUGH
RESOLUTION No. 10-07-216

Adopted

A Resolution of the Haines Borough Assembly authorizing the manager to execute a contract extension and Change Order #10 with Dawson Construction, Inc. for the Haines Schools Replacement/Renovations project.

WHEREAS, the Borough contracted with Dawson Construction, Inc. on 5/4/2006 for the Haines Schools Replacement/Renovations project; and

WHEREAS, the Oversight and Strategic Planning Committee and the Haines Borough School Board developed a listing of smaller projects that could be completed in the event that the main project was completed under budget and this list included a covered basketball court; and


WHEREAS, Dawson Construction, Inc. provided a proposal to construct steel structure covered play area over an existing basketball court for \$274,212.00; and

WHEREAS, the structure will include galvanized steel frame work with standing seam metal roof; and


WHEREAS, Change Order #10 includes a credit of \$68,194 (Change Order Proposal 104Rev3) with Dawson Construction, Inc. and the remaining \$205,298.00 will come from leftover funding from the General Obligation Bond,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a contract extension and change order with Dawson Construction, Inc. for the Haines School Replacement/Renovations project to construct a steel structure covered play area for an amount not to exceed \$205,298.00.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on the 13th day of July, 2010.


Janice Hill, Borough Mayor

Attest:


Julie Cozzi, Borough Clerk