

HAINES BOROUGH
RESOLUTION No. 10-07-218

Adopted

A Resolution of the Haines Borough Assembly authorizing the manager to execute a contract extension and change order with Henry Construction for the Chilkat Center Pedestrian Bridge project to construct an additional set of access stairs for an amount not to exceed \$19,500.

WHEREAS, the Assembly, on 8/25/09, authorized the manager to contract with Henry Construction for construction of the pedestrian bridge at the Chilkat Center for an amount not to exceed \$49,500; and

WHEREAS, the work for the project was completed 11/16/2009, however, the new concrete bulkhead eliminated the shallow grade where a foot path had been created to provide access between Battle Road and the Chilkat Center; and


WHEREAS, Henry Construction provided a proposal to construct a set of access stairs, including a partial roof, from the parking area on Battle Road to the main parking level of the Chilkat Center for \$19,500; and


WHEREAS, the access stairs will include a stairwell constructed of pressure treated wood, complimentary to the bridge construction, handrails, landings and a roof to provide access to the loading dock; and

WHEREAS, leftover funds, in the amount of \$18,928.99, from the FY09 legislative grant as well as \$571.01 in budgeted maintenance funds will be utilized to pay for the additional work,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a contract extension and change order with Henry Construction for the Chilkat Center Pedestrian Bridge project to construct an additional set of access stairs for an amount not to exceed \$19,500.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on the 27th day of July, 2010.


Janice Hill, Borough Mayor

Attest:

Jamie Heinz, Deputy Clerk

